C. Annexes – e-nmr

1.1. Support Activities

1.1.1. WP2: e-NMR Grid deployment and operation

During the 5th quarter the Work Package made further steps towards its objectives O2.1 (Deployment of the e-NMR grid infrastructure) and O2.2 (Support of the e-NMR infrastructure):

· A new grid site of Italian National Grid, INFN-LNL-2, added its support to enmr.eu VO with 300 WNs, corresponding to about 2 MSI2K shared with others VOs.
· For all of the grid services, the following middleware updates to gLite / INFNGRID release issued during the quarter were applied: 
· packed update 32-33-34 for SL4 services, issued the 7/11/2008
· packed update 35-36-37 for SL4 services, issued the 5/12/2008

· packed update 38-39 for SL4 services, issued the 23/01/2009

· a new mailing list enmr-sitemanagers@lists.infn.it restricted to site managers members of e-NMR project has been set up at INFN for service alert notifications

· a team of e-NMR funded personell has been set up at INFN with the task of checking daily the status of e-NMR grid using the monitoring tools set up in the previous quarters. They promptly notify via the mailing list e-NMR site managers about local grid issues or malfunctioning, in order to minimize the impact of badly working sites on job efficiency. The site affected by the problem is indicated on the subject of the e-mail, but the e-mail it is sent to the full list to make all site managers aware of the kinds of problems which can arise on e-NMR grid, so they can learn each others. The list has an archive allowing the tracking of problems for  further reference.   
No deliverables were due for this Work Package in the reporting period.
1.2. Partner 04 – Istituto Nazionale di Fisica Nucleare - INFN

Personnel

Marco Verlato (Senior Technologist), since 01/11/2007 with 0.5 FTE unfunded
Stefano Dal Pra’ (Technologist), since 01/06/2008 with 1.0 FTE

Eric Frizziero (Technologist), since 02/05/2008 with 1.0 FTE

Sergio Traldi (Technologist), since 02/05/2008 with 0.65 FTE

Simone Badoer (Technologist), since 01/10/2008 with 1.0 FTE

Management costs
-

Total costs (estimated) from 1st November 2007 to 31st January 2009 

Personnel costs: 95.056€

Travel costs: 2819€

Tot Direct costs = 97.875€

Indirect costs = 58.725€
Total costs = 156.599€

Meetings attended:

· Kick-off meeting, 16/11/2007, Frankfurt (MV)

· Conference phone call, 6/12/2007 (MV)

· Developers meeting, 18/12/2007, Utrecht (MV)

· Grid deployment hands-on training, 17-18/01/2008, Florence (MV) 

· Conference phone call, 10/3/2008 (MV)

· Conference phone call, 18/3/2008 (MV)

· Developers meeting, 14-15/4/2008, Florence (MV) 

· Developers meeting, 16-17/7/2008, Utrecht (MV, SDP, 2109 Euro)

· e-NMR Annual Meeting, 4/11/2008, Padova (MV, SDP)
· e-NMR EU Review, 8/12//2008, Bruxelles (MV, 710 Euro) 
· Conference phone call, 22/1/2009 (MV)

































